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The plan
The plan is attached as an embedded spreadsheet,  and as a Microsoft Project file.


[image: image1.emf]TGmb Plan.mpp


Right click on the excel plan.  Do worksheet object / Open to open it in a separate window.
There are two options distinguished by whether TGp is rolled-in during WG or sponsor ballot.

[image: image2.emf]ID Name Duration Start Finish PredecessorsOutline LevelNotes

1RevCom Submission Deadlines 423.d 2010-08-20 2011-10-17 1

8RevCom / Standards Board Meetings 625.d 2010-03-23 2011-12-07 1

17802 Plenaries 545.d 2010-05-16 2011-11-11 1

24802.11 Interims 496.d 2010-09-12 2012-01-20 1

30Published Amendment Dates 150.d 2010-06-18 2010-11-14 1

35Option 1 (Early TGp roll-in) 477.d 2010-05-22 2011-09-10 1

36WG Ballot 184.d 2010-05-22 2010-11-2118 2

37D3 56.d 2010-05-22 2010-07-16 3

38Prepare Draft 21.d 2010-05-22 2010-06-11 4

39Letter Ballot 15.d 2010-06-12 2010-06-2638 4

40Comment Resolution 20.d 2010-06-27 2010-07-1639 4

41Approvals at WG meeting .d 2010-07-16 2010-07-1640,19 4

42Prepare Report for Conditional approval 3.d 2010-07-17 2010-07-1940 3

43Request Conditional approval .d 2010-07-19 2010-07-1919,42 3

44D4 56.d 2010-07-17 2010-09-1037 3Accelerated process

45Prepare Draft 14.d 2010-07-17 2010-07-30 4

46Roll in TGp 7.d 2010-07-31 2010-08-0645,31 4

47Letter Ballot 15.d 2010-08-07 2010-08-2146 4

48Comment Resolution 20.d 2010-08-22 2010-09-1047 4

49D5 49.d 2010-09-11 2010-10-2944 3Accelerated process

50Prepare Draft 14.d 2010-09-11 2010-09-24 4

51Letter Ballot 15.d 2010-09-25 2010-10-0950 4

52Comment Resolution 20.d 2010-10-10 2010-10-2951 4

53D5 recirc 20.d 2010-10-30 2010-11-1849 3Accelerated process

54Letter Ballot 10.d 2010-10-30 2010-11-08 4

55Comment Resolution 10.d 2010-11-09 2010-11-1854 4

56Refresh Conditional approval .d 2010-11-12 2010-11-1220 3

57Prep for sponsor Ballot 125.d 2010-07-20 2010-11-21 3

58MEC 30.d 2010-09-25 2010-10-2450 4

59Report on meeting terms of conditional approval 3.d 2010-11-19 2010-11-2155 4

60Form Sponsor Ballot pool 45.d 2010-07-20 2010-09-0243 4

61Sponsor Ballot pool validity 180.d 2010-09-03 2011-03-0160 2

62Sponsor Ballot 251.d 2010-11-15 2011-07-23 2

63D5 70.d 2010-11-22 2011-01-3060,59,53 3

64Letter Ballot 30.d 2010-11-22 2010-12-21 4

65Comment Resolution 40.d 2010-12-22 2011-01-3064 4

66D6 133.d 2010-11-15 2011-03-27 3

67Roll in TGz, TGu, TGv 42.d 2010-11-15 2010-12-2632,33,34,50 4

68Prepare Draft 21.d 2011-01-31 2011-02-2067,65 4

69Letter Ballot 15.d 2011-02-21 2011-03-0768 4

70Comment Resolution 20.d 2011-03-08 2011-03-2769 4

71D7 49.d 2011-03-28 2011-05-1566 3

72Prepare Draft 14.d 2011-03-28 2011-04-10 4

73Letter Ballot 15.d 2011-04-11 2011-04-2572 4

74Comment Resolution 20.d 2011-04-26 2011-05-1573 4

75Report on Conditional approval 3.d 2011-05-16 2011-05-1874 3

76Request Conditional approval .d 2011-05-18 2011-05-1875 3

77D8 49.d 2011-05-16 2011-07-0371 3

78Prepare Draft 14.d 2011-05-16 2011-05-29 4

79Letter Ballot 15.d 2011-05-30 2011-06-1378 4

80Comment Resolution 20.d 2011-06-14 2011-07-0379 4

81D8 Recirc 20.d 2011-07-04 2011-07-2377 3

82Letter Ballot 10.d 2011-07-04 2011-07-13 4

83Comment Resolution 10.d 2011-07-14 2011-07-2382 4

84Completion 49.d 2011-07-24 2011-09-1066 2

85Report on meeting conditional approval 3.d 2011-07-24 2011-07-2683 3

86Request RevCom agenda item .d 2011-07-29 2011-07-296,83 3

87RevCom / Standards Board approval .d 2011-09-10 2011-09-1086,15 3

88Publication Editing 42.d 2011-07-24 2011-09-0383 3

89Publication .d 2011-09-10 2011-09-1088,87 3

90Option 1 (Late TGp roll-in) 477.d 2010-05-22 2011-09-10 1

91WG Ballot 128.d 2010-05-22 2010-09-2618 2

92D3 56.d 2010-05-22 2010-07-16 3

93Prepare Draft 21.d 2010-05-22 2010-06-11 4

94Letter Ballot 15.d 2010-06-12 2010-06-2693 4

95Comment Resolution 20.d 2010-06-27 2010-07-1694 4

96Approvals at WG meeting .d 2010-07-16 2010-07-1695,19 4

97Prepare Report for Conditional approval 3.d 2010-07-17 2010-07-1995 3

98Request Conditional approval .d 2010-07-19 2010-07-1997,19 3

99D4 49.d 2010-07-17 2010-09-0392 3Accelerated process

100Prepare Draft 14.d 2010-07-17 2010-07-30 4

101Letter Ballot 15.d 2010-07-31 2010-08-14100 4

102Comment Resolution 20.d 2010-08-15 2010-09-03101 4

103D4 recirc 20.d 2010-09-04 2010-09-2399 3Accelerated process

104Letter Ballot 10.d 2010-09-04 2010-09-13 4

105Comment Resolution 10.d 2010-09-14 2010-09-23104 4

106Prep for sponsor Ballot 69.d 2010-07-20 2010-09-26 3

107MEC 30.d 2010-07-31 2010-08-29100 4

108Report on meeting terms of conditional approval 3.d 2010-09-24 2010-09-26105 4

109Form Sponsor Ballot pool 45.d 2010-07-20 2010-09-0298 4

110Sponsor Ballot pool validity 180.d 2010-09-03 2011-03-01109 2

111Sponsor Ballot 373.d 2010-07-18 2011-07-25 2

112D4 70.d 2010-09-27 2010-12-05108,109 3

113Letter Ballot 30.d 2010-09-27 2010-10-26 4

114Comment Resolution 40.d 2010-10-27 2010-12-05113 4

115D5 218.d 2010-07-18 2011-02-20 3

116Roll in TGp 7.d 2010-07-18 2010-07-2431 4

117Roll in TGz, TGu, TGv 42.d 2010-11-15 2010-12-2632,33,34 4

118Prepare Draft 21.d 2010-12-27 2011-01-16114,117 4

119Letter Ballot 15.d 2011-01-17 2011-01-31118 4

120Comment Resolution 20.d 2011-02-01 2011-02-20119 4

121D6 49.d 2011-02-21 2011-04-10115 3

122Prepare Draft 14.d 2011-02-21 2011-03-06 4

123Letter Ballot 15.d 2011-03-07 2011-03-21122 4

124Comment Resolution 20.d 2011-03-22 2011-04-10123 4

125D7 49.d 2011-04-11 2011-05-29121 3

126Prepare Draft 14.d 2011-04-11 2011-04-24 4

127Letter Ballot 15.d 2011-04-25 2011-05-09126 4

128Comment Resolution 20.d 2011-05-10 2011-05-29127 4

129D8 40.d 2011-05-30 2011-07-08125 3

130Prepare Draft 10.d 2011-05-30 2011-06-08 4

131Letter Ballot 15.d 2011-06-09 2011-06-23130 4

132Comment Resolution 15.d 2011-06-24 2011-07-08131 4

133Report on Conditional approval 3.d 2011-07-09 2011-07-11132 3

134Request Conditional approval .d 2011-07-22 2011-07-2222,133 3

135D8 Recirc 17.d 2011-07-09 2011-07-25129 3

136Letter Ballot 10.d 2011-07-09 2011-07-18 4

137Comment Resolution 7.d 2011-07-19 2011-07-25136 4

138Completion 47.d 2011-07-26 2011-09-10 2

139Report on meeting conditional approval 3.d 2011-07-26 2011-07-28137 3

140Request RevCom agenda item .d 2011-07-29 2011-07-296,139 3

141RevCom / Standards Board approval .d 2011-09-10 2011-09-10140,15 3

142Publication Editing 42.d 2011-07-26 2011-09-05137 3

143Publication .d 2011-09-10 2011-09-10141,142 3
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This submission contains a proposed project plan for REVmb,  in order to understand the interaction with other projects and refine the published project timeline.
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Task_Table

		ID		Name		Duration		Start		Finish		Predecessors		Outline Level		Notes

		1		RevCom Submission Deadlines		423d		2010-08-20		2011-10-17				1

		2		Aug 2010		0d		2010-08-20		2010-08-20				2

		3		Oct 2010		0d		2010-10-18		2010-10-18				2

		4		Feb 2011		0d		2011-02-18		2011-02-18				2

		5		May 2011		0d		2011-05-06		2011-05-06				2

		6		July 2011		0d		2011-07-29		2011-07-29				2

		7		Oct 2011		0d		2011-10-17		2011-10-17				2

		8		RevCom / Standards Board Meetings		625d		2010-03-23		2011-12-07				1

		9		Mar 2010		3d		2010-03-23		2010-03-25				2

		10		June 2010		3d		2010-06-15		2010-06-17				2

		11		Sept 2010		3d		2010-09-28		2010-09-30				2

		12		Dec 20100		3d		2010-12-06		2010-12-08				2

		13		Mar 2011		3d		2011-03-29		2011-03-31				2

		14		June 2011		3d		2011-06-14		2011-06-16				2

		15		Sept 2011		3d		2011-09-08		2011-09-10				2

		16		Dec 2011		3d		2011-12-05		2011-12-07				2

		17		802 Plenaries		545d		2010-05-16		2011-11-11				1

		18		May 2010		6d		2010-05-16		2010-05-21				2

		19		July 2010		6d		2010-07-11		2010-07-16				2

		20		Nov 2010		6d		2010-11-07		2010-11-12				2

		21		Mar 2011		6d		2011-03-13		2011-03-18				2

		22		July 2011		6d		2011-07-17		2011-07-22				2

		23		Nov 2011		6d		2011-11-06		2011-11-11				2

		24		802.11 Interims		496d		2010-09-12		2012-01-20				1

		25		Sept 2010		6d		2010-09-12		2010-09-17				2

		26		Jan 2011		6d		2011-01-16		2011-01-21				2

		27		May 2011		6d		2011-05-08		2011-05-13				2

		28		Sept 2011		6d		2011-09-11		2011-09-16				2

		29		Jan 2012		6d		2012-01-15		2012-01-20				2

		30		Published Amendment Dates		150d		2010-06-18		2010-11-14				1

		31		TGp		30d		2010-06-18		2010-07-17		10		2

		32		TGz		30d		2010-10-01		2010-10-30		11		2

		33		TGv		45d		2010-10-01		2010-11-14		11		2

		34		TGu		45d		2010-10-01		2010-11-14		11		2

		35		Option 1 (Early TGp roll-in)		477d		2010-05-22		2011-09-10				1

		36		WG Ballot		184d		2010-05-22		2010-11-21		18		2

		37		D3		56d		2010-05-22		2010-07-16				3

		38		Prepare Draft		21d		2010-05-22		2010-06-11				4

		39		Letter Ballot		15d		2010-06-12		2010-06-26		38		4

		40		Comment Resolution		20d		2010-06-27		2010-07-16		39		4

		41		Approvals at WG meeting		0d		2010-07-16		2010-07-16		40,19		4

		42		Prepare Report for Conditional approval		3d		2010-07-17		2010-07-19		40		3

		43		Request Conditional approval		0d		2010-07-19		2010-07-19		19,42		3

		44		D4		56d		2010-07-17		2010-09-10		37		3		Accelerated process

		45		Prepare Draft		14d		2010-07-17		2010-07-30				4

		46		Roll in TGp		7d		2010-07-31		2010-08-06		45,31		4

		47		Letter Ballot		15d		2010-08-07		2010-08-21		46		4

		48		Comment Resolution		20d		2010-08-22		2010-09-10		47		4

		49		D5		49d		2010-09-11		2010-10-29		44		3		Accelerated process

		50		Prepare Draft		14d		2010-09-11		2010-09-24				4

		51		Letter Ballot		15d		2010-09-25		2010-10-09		50		4

		52		Comment Resolution		20d		2010-10-10		2010-10-29		51		4

		53		D5 recirc		20d		2010-10-30		2010-11-18		49		3		Accelerated process

		54		Letter Ballot		10d		2010-10-30		2010-11-08				4

		55		Comment Resolution		10d		2010-11-09		2010-11-18		54		4

		56		Refresh Conditional approval		0d		2010-11-12		2010-11-12		20		3

		57		Prep for sponsor Ballot		125d		2010-07-20		2010-11-21				3

		58		MEC		30d		2010-09-25		2010-10-24		50		4

		59		Report on meeting terms of conditional approval		3d		2010-11-19		2010-11-21		55		4

		60		Form Sponsor Ballot pool		45d		2010-07-20		2010-09-02		43		4

		61		Sponsor Ballot pool validity		180d		2010-09-03		2011-03-01		60		2

		62		Sponsor Ballot		251d		2010-11-15		2011-07-23				2

		63		D5		70d		2010-11-22		2011-01-30		60,59,53		3

		64		Letter Ballot		30d		2010-11-22		2010-12-21				4

		65		Comment Resolution		40d		2010-12-22		2011-01-30		64		4

		66		D6		133d		2010-11-15		2011-03-27				3

		67		Roll in TGz, TGu, TGv		42d		2010-11-15		2010-12-26		32,33,34,50		4

		68		Prepare Draft		21d		2011-01-31		2011-02-20		67,65		4

		69		Letter Ballot		15d		2011-02-21		2011-03-07		68		4

		70		Comment Resolution		20d		2011-03-08		2011-03-27		69		4

		71		D7		49d		2011-03-28		2011-05-15		66		3

		72		Prepare Draft		14d		2011-03-28		2011-04-10				4

		73		Letter Ballot		15d		2011-04-11		2011-04-25		72		4

		74		Comment Resolution		20d		2011-04-26		2011-05-15		73		4

		75		Report on Conditional approval		3d		2011-05-16		2011-05-18		74		3

		76		Request Conditional approval		0d		2011-05-18		2011-05-18		75		3

		77		D8		49d		2011-05-16		2011-07-03		71		3

		78		Prepare Draft		14d		2011-05-16		2011-05-29				4

		79		Letter Ballot		15d		2011-05-30		2011-06-13		78		4

		80		Comment Resolution		20d		2011-06-14		2011-07-03		79		4

		81		D8 Recirc		20d		2011-07-04		2011-07-23		77		3

		82		Letter Ballot		10d		2011-07-04		2011-07-13				4

		83		Comment Resolution		10d		2011-07-14		2011-07-23		82		4

		84		Completion		49d		2011-07-24		2011-09-10		66		2

		85		Report on meeting conditional approval		3d		2011-07-24		2011-07-26		83		3

		86		Request RevCom agenda item		0d		2011-07-29		2011-07-29		6,83		3

		87		RevCom / Standards Board approval		0d		2011-09-10		2011-09-10		86,15		3

		88		Publication Editing		42d		2011-07-24		2011-09-03		83		3

		89		Publication		0d		2011-09-10		2011-09-10		88,87		3

		90		Option 1 (Late TGp roll-in)		477d		2010-05-22		2011-09-10				1

		91		WG Ballot		128d		2010-05-22		2010-09-26		18		2

		92		D3		56d		2010-05-22		2010-07-16				3

		93		Prepare Draft		21d		2010-05-22		2010-06-11				4

		94		Letter Ballot		15d		2010-06-12		2010-06-26		93		4

		95		Comment Resolution		20d		2010-06-27		2010-07-16		94		4

		96		Approvals at WG meeting		0d		2010-07-16		2010-07-16		95,19		4

		97		Prepare Report for Conditional approval		3d		2010-07-17		2010-07-19		95		3

		98		Request Conditional approval		0d		2010-07-19		2010-07-19		97,19		3

		99		D4		49d		2010-07-17		2010-09-03		92		3		Accelerated process

		100		Prepare Draft		14d		2010-07-17		2010-07-30				4

		101		Letter Ballot		15d		2010-07-31		2010-08-14		100		4

		102		Comment Resolution		20d		2010-08-15		2010-09-03		101		4

		103		D4 recirc		20d		2010-09-04		2010-09-23		99		3		Accelerated process

		104		Letter Ballot		10d		2010-09-04		2010-09-13				4

		105		Comment Resolution		10d		2010-09-14		2010-09-23		104		4

		106		Prep for sponsor Ballot		69d		2010-07-20		2010-09-26				3

		107		MEC		30d		2010-07-31		2010-08-29		100		4

		108		Report on meeting terms of conditional approval		3d		2010-09-24		2010-09-26		105		4

		109		Form Sponsor Ballot pool		45d		2010-07-20		2010-09-02		98		4

		110		Sponsor Ballot pool validity		180d		2010-09-03		2011-03-01		109		2

		111		Sponsor Ballot		373d		2010-07-18		2011-07-25				2

		112		D4		70d		2010-09-27		2010-12-05		108,109		3

		113		Letter Ballot		30d		2010-09-27		2010-10-26				4

		114		Comment Resolution		40d		2010-10-27		2010-12-05		113		4

		115		D5		218d		2010-07-18		2011-02-20				3

		116		Roll in TGp		7d		2010-07-18		2010-07-24		31		4

		117		Roll in TGz, TGu, TGv		42d		2010-11-15		2010-12-26		32,33,34		4

		118		Prepare Draft		21d		2010-12-27		2011-01-16		114,117		4

		119		Letter Ballot		15d		2011-01-17		2011-01-31		118		4

		120		Comment Resolution		20d		2011-02-01		2011-02-20		119		4

		121		D6		49d		2011-02-21		2011-04-10		115		3

		122		Prepare Draft		14d		2011-02-21		2011-03-06				4

		123		Letter Ballot		15d		2011-03-07		2011-03-21		122		4

		124		Comment Resolution		20d		2011-03-22		2011-04-10		123		4

		125		D7		49d		2011-04-11		2011-05-29		121		3

		126		Prepare Draft		14d		2011-04-11		2011-04-24				4

		127		Letter Ballot		15d		2011-04-25		2011-05-09		126		4

		128		Comment Resolution		20d		2011-05-10		2011-05-29		127		4

		129		D8		40d		2011-05-30		2011-07-08		125		3

		130		Prepare Draft		10d		2011-05-30		2011-06-08				4

		131		Letter Ballot		15d		2011-06-09		2011-06-23		130		4

		132		Comment Resolution		15d		2011-06-24		2011-07-08		131		4

		133		Report on Conditional approval		3d		2011-07-09		2011-07-11		132		3

		134		Request Conditional approval		0d		2011-07-22		2011-07-22		22,133		3

		135		D8 Recirc		17d		2011-07-09		2011-07-25		129		3

		136		Letter Ballot		10d		2011-07-09		2011-07-18				4

		137		Comment Resolution		7d		2011-07-19		2011-07-25		136		4

		138		Completion		47d		2011-07-26		2011-09-10				2

		139		Report on meeting conditional approval		3d		2011-07-26		2011-07-28		137		3

		140		Request RevCom agenda item		0d		2011-07-29		2011-07-29		6,139		3

		141		RevCom / Standards Board approval		0d		2011-09-10		2011-09-10		140,15		3

		142		Publication Editing		42d		2011-07-26		2011-09-05		137		3

		143		Publication		0d		2011-09-10		2011-09-10		141,142		3
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Assignment_Table

		Task Name		Resource Name		% Work Complete		Work		Units





Info_Table

		Microsoft Office Project				Template ID:		9876543210		(Do Not Edit)

		Microsoft Office Project is a project management program designed to help you plan and manage your projects and communicate project information.

		Whether you have a simple list of tasks or want to coordinate activities across multiple projects, Project makes it easy to get started and learn as you go.

		With this template you can export data to Excel to perform more advanced numerical analysis. Then you can import project data back into Project to perform standard project tasks, such as:

		* Seeing your tasks linked in a Gantt Chart

		* Seeing how much work each person on the team has assigned to them

		You can easily import this information back into Project and keep working without reentering data.






